

AREST - Cronoprogramma generale

	2024		2025												2026												2027													
PROGETTI:	nov-24	dic-24	gen-25	feb-25	mar-25	apr-25	mag-25	giu-25	lug-25	ago-25	set-25	ott-25	nov-25	dic-25	gen-26	feb-26	mar-26	apr-26	mag-26	giu-26	lug-26	ago-26	set-26	ott-26	nov-26	dic-26	gen-27	feb-27	mar-27	apr-27	mag-27	giu-27	lug-27	ago-27	set-27	ott-27	nov-27	dic-27		
BANDI	█	█																																						
TLR TONALE		█	█	█	█	█	█	█	█	█	█			█	█	█	█	█	█	█	█	█	█				█	█	█	█	█									
MARCIAPIEDE TONALE		█	█	█	█	█	█	█	█	█	█			█	█	█	█	█	█	█	█	█	█				█	█	█	█	█									
ESTENSIONI PONTE		█	█	█	█	█	█	█	█	█	█			█	█	█	█	█	█	█	█	█	█				█	█	█	█	█									
ALLACCI PONTE		█	█	█	█	█	█	█	█	█	█			█	█	█	█	█	█	█	█	█	█				█	█	█	█	█									

no lavori

no lavori

no lavori